






The following items are deleted from the Project: 

Item Spec. Quantity Unit Amount 

No. No. Description and Unit Price of Change 

5. 201 .02 R & D of Concrete Paving 1,465.15 SY $7.00 $10,256.05 

6. 201 .03 R & D of Asphalt Paving 1,494.95 SY $7.00 $10,464.65 

8. 201 .05 R & D of Concrete Curb & Curb/Gutter 458.2 LF $5.00 $2,291.00 

9. 201 .07 R & D of Storm Drain Pipe (up to 24") 27.5 LF $11 .00 $302.50 

10. 201.081 R & D Flared End Sections (up to 24") 4 EA $380.00 $1 ,520.00 

12. 201 .14 R & D of Concrete Retaining Wall (over 4' High) 20 LF $15.00 $300.00 

18. 201.17 R & D of Sanitary Sewer Manhole 1 EA $1,500.00 $1,500.00 

19. 201 .18 R & D of Railroad Tracks 31 LF $9.00 $279.00 

21. 203.06 Undercut, Trenching, & Backfilling (Oversize Rock) 170.1 CY $45.00 $7,654.50 

24. 205.01 Select Backfill (Trenches) 8,835 CY $14.00 $123,690.00 

25. 205.02 Granular Backfill (Trenches) 417.5 CY $40.00 $16,700.00 

26. 205.03 Oversize Rock Backfill (Trenches) 815.2 CY $40.00 $32,608.00 

27. 205.04 Rock Excavation (Trencehs) 2,185.9 CY $1 .00 $2,185.90 

28. 205.05 Concrete Encasement 3 CY $200.00 $600.00 

29. 205.07 Over-Excavation in Trenches 906 CY $12.00 $10,872.00 

30. 205.082 Sanitary Sewrer Trenches & Backfilling, 4-8' Deep 74 LF $10.00 $740.00 

33. 205.085 Sanitary SewrerTrenches & Backfilling , 16-20' Deep 158 LF $45.00 $7,110.00 

35. 205.087 Sanitary Sewrer Trenches & Backfilling, Over 24' Deep 114 LF $300.00 $34,200.00 

43. 206.01 Flowable Fill 415 CY $100.00 $41 ,500.00 

52. 290.04 Soild Sod 635 SY $6.00 $3,810.00 

53. 305.02 Aggregate Base Course 301 .8 CY $51 .00 $15,391.80 

54. 320.01 Prime Coat 452 GAL $5.00 $2,260.00 

55. 320.02 Tack Oil 235 GAL $4.00 $940.00 

56. 330.02 ACHM Binder Course 35.35 TON $155.00 $5,479.25 

58. 350.04 P.C. Concrete Pavement (8" Thickness) 898.25 SY $90.00 $80,842.50 

60. 410.01 Curb & Gutter (Type A - Barrier) 802.2 LF $27.00 $21,659.40 

64. 430.20 Gravel Driveway (6" Thickness) 441 SY $10.00 $4,410.00 

66. 440.050 ADA Accessible Ramp 3 EA $520.00 $1,560.00 

67. 450.01 Concrete Retaining Wall 5 CY $1,500.00 $7,500.00 

68. 501 .011 12" RCP Class Ill 5 LF $80.00 $400.00 

69. 501.021 15" RCP Class Ill 10 LF $60.00 $600.00 

73. 501 .60 Concrete Headwalls/Wingwalls/Aprons 5 CY $1,500.00 $7,500.00 

74. 501.61 Concrete Inlets and Junction Boxes 26.24 CY $1,400.00 $36,736.00 

76. 501 .71 Manhole Frames and Cover (Drainage) 4 EA $460.00 $1,840.00 

78. 501.73 Trench Drain • 6" 75 LF $16.00 $1 ,200.00 

79. 601 .03 6" Ductile Iron Pipe Class 350 199 LF $35.00 $6,965.00 

81 . 601 .20 Concrete Blocking 4 CY $200.00 $BOO.OD 

82. 601.30 Ductile Iron Fittings 322 LB $9.00 $2,898.00 

83. 601.40 Removal and Disposal of AC Pipe Waterline 525 LF $45.00 $23,625.00 

86. 601 .71 Connection to Existing 6" Waterline 1 EA $1,100.00 $1,100.00 

89. 601 .941 Polyethylene Wrap - 6" 201 LF $4.00 $804.00 

91 . 702.02 8" PVC (SOR 26) Sewer Main 11 LF $24.00 $264.00 

92. 702.04 12" PVC (SOR 26) Sewer Main 12 LF $32.00 $384.00 

99. 702.62 8" X 4" Sewer Service Wye 1 EA $330.00 $330.00 

108. 703.02 Additional 4' Diameter Manhole Depth 51.5 VF $180.00 $9,270.00 

109. 703.201 Additional 6' Diameter Manhole Depth 4.74 VF $500.00 $2,370.00 

110. 703.022 Additional 8' Diameter Manhole Depth 7.512 VF $675.00 $5,070.60 

111 . 703.023 Additional 1 O' Diameter Manhole Depth 6.15 VF $975.00 $5,996.25 

115. 703.031 8" Additional Depth for Manhole Depth 17.87 VF $170.00 $3,037.90 

116. 703.032 12" Additional Depth for Manhole Depth 2.67 VF $185.00 $493.95 

117. 703.033 18" Additional Depth for Manhole Depth 7 VF $200.00 $1,400.00 

118. 703.11 Abandon Manhole 9 EA $950.00 $8,550.00 

120. 703.6 Abandon Sewer Main Connection to Existing Manhole 1 EA $1 ,200.00 $1 ,200.00 

122. 840.10 Traffic Paint Pavement marl<ing (Yellow 4") 85 LF $1.00 $85.00 

123. 901.15 Remove & Replace Traffic Bollard 2 EA $330.00 $660.00 

124. 907.20 Barbed Wire Fence 62 LF $6.50 $403.00 

125. 907.205 Remove & Dispose of Barbed Wire Fence 300 LF $3.50 $1,050.00 
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iem Spec. Quantity Unit Amount 

No. No. OesctipUon and Unit Price of Change 

128. 907.80 Remove & Reconslruct Up lo 4' Tah Chain Link Fence 400 LF $15.00 $6,000.00 

127. 907.81 Remove & Reconstruct Up to 5' to 6' Tatt Chain Unk Fence 123 LF $22.00 $2,706.00 

129. 907.82 Remove & Reconsll'Uet 6' Tall Securly Fence 268 LF $22.00 55,896.00 
130, 907.84 Remove & Reconstruct Up to 5' lo 6' Wood Fence 189 LF $27.00 $5,103.00 
131. Remove & Reconstruct Up to 8' Wood Fence, Painted 30 LF $35.00 $1,050.00 
132. 907.85 Remove & Reconstruct Up to 4' Tan Chain Link Gate (Up to 6' Wide) 1 EA $300.00 S300.00 

134. 907.SP6 Remove & Recom;truct Up to 8' Tall PVC Coated Chain Unk Fence 6 LF $37.00 $222.00 

137. Install Sign Structure 1 EA $2,500.00 $2,500.00 

SUB-TOTAL CHANGE ORDER NO. 1 DELETE $597,436.25 

Total Change Order (AOO) (DELETE) $ (379,349.79) 

JUSTIFICATION: 

This Change Order lncorporales changes made as a result or Request for Proposal Nt.nber 1 and Number 2, and also reconciles !he final project 
quantities. 

CHANGE TO CONlRACT PRICE: 

Original Contrac:t Price 

CurTBnt Contract Price Adjusted by Previous Change Qnjera 

The Contract Price Due to this Change Order wlN be (M6R186118) (Oec:n,ased) by 

The New Contract Pllce lncllding this Change OIiier wll be 

CHANGE TO CONTRACT TIME: 

The Contract Time wtll be (Increased) (l)esreaeea) by~ Calendar Days 

The Contract Period Including lhis Change Qnjer shal be~ Calendu Days 

APPROVALS: 

$9,895,000.00 

$9,895,000.00 

$ (379,348.79) 

$9,515,650.21 

da1e--¥~C/ 
dale~/~ 

dale 
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FINAL PAYMENT REQUEST NUMBER 24 (FINAL) 
SUB-BASIN P002 & P003 CAPACITY IMPROVEMENTS 

PROJECT NUMBER 16-03.C1 

7110/2020 
6/6/20 through 6/23120 

CITY OF FORT SMITH, ARKANSAS 
601 CARNALL AVENUE, SUITE 500 
FORT SMITH, ARKANSAS 72901 
479 494 3900 

CONTRACTOR: KAJACS CONTRACTORS, INC. 
3026 CRAVEN ROAD 

SPEC 
Nn DESCRIPTION 

101 01 Porfc,,rnooco ond Pn)'mtf11 841\d 
120 01 Maintenance of Traffic and Traffic Control 

141 00 Construction Erosion Control 

201,01 Site Preparation 

201.02 R & D of Concrele Paving 

201 .03 R & D of Asphall Paving 

201 .04 R & D of Concrete Driveways and Sidewalks 

201 05 R & D of Concrete Curb & Curb/Gutter 

201 07 R & D of Storm Drain Pipe (up lo 24") 

201 081 R & D of Flared End Section (up to 24") 

201 09 R & D of Concrete Ditch Paving 

201 ,14 R & Dor Concrete Retaining Wall {over 4' high) 

201 . 16 R & D of Building Structure - Traci 9 and 11 

201.163 R & D of Building Structure - 1701 Midland Boulevard 

201 .164 R & D or Building Structure - 1702 Midland Boulevard 

201 165 R & D of Building Structure - 1117 North P Slreet 

201. 166 R & D of Building Structure - Wood Stage 

20117 R & D of Sanitary Sower Manhole 

201.18 R & D of Railroad Tracks 

202.04 Clearing and Grubbing 

203.06 Undercul, Trenching, & Backfill (Oversize Rock) 

203 31 Topsoil (4" Thickness) 

205.00 Excavation and Trench Safety Systems 

205.01 Select Backfill (Trenches) 

205 02 Granular Backfill (Trenches) 

205 03 Oversize Rock Backfill (Trenches) 

205 04 Rock Excavation (Trenches) 

205.05 Concrete Encasement 

205 07 Over-Excavation in Trenches 
205.082 Sanitary Sewer Trenching & Backfilling, 4-8' Deep 

205,083 Sanitary Sewer Trenching & Backfilling, S-12' Deep 

205.084 Sanitary Sewer Trenching & Backfilling, 12-16' Deep 
205 085 Sanitary Sewer Trenching & Backfilling, 16-20' Deep 

205 086 Sanitary Sewer Trenching & Backfilling, 20-24' Deep 

205 OB7 Sanitary Sewer Trenching & Backfilling, Over 24" Deep 

205 089 Sanitary Sewer Trenching & Backfilling, 60" Pipe 

205 09 Sanitary Sewer Trenching & Backfilling, 42" and 48" Pipe 

205.SP2 Dewalering 

205.S,P4 60" Bedding Encapsulation 

205 SP5 48" Bedding Encapsulauon 

205.SP6 42" Bedding Encapsulauon 

205 SP7 36" Bedding Encapsulauon 

206 01 Flowable Fill 

207 10 Pipe Casing - 16" Steel (Bored) 

207 30 Pipe Casing - 30" Steel (Bored) 

207.50 Pipe Casing - 60" Steel (Bored) 

207.60 Pipe Casing - 78" Sleel (Bored) 

208.11 Geotechnical Instrumentation (Tract 13) 

208 . 12 Geotechnical Instrumentation (Tract 41) 

208.13 Geotechnical Instrumentation (Tracl 220) 

290 01 Seed, FertiUze, and Mulch 

290 04 Solid Sod 

305 02 Aggregate Base Courne 

320 01 Prime Coat 

320.02 Tack Oil 

33002 ACHM Binder Couffie 

330 041 ACHM Surface Courae 

350.04 P,C Concrete Pavement (8~ Thickness) 

370 06 Concrele Deep Patch 

410 01 Curb & Gutter (Type A - Barrier) 

410 02 Curb & Gutter (Type B - Mountable) 

420.01 Concrete Pavement Apron (6" Thickness) 

430.03 Concrete Driveway (6" Thickness) 

430.20 Gravel Driveway (6" Thickness) 

440.01 Concrete Sidewalk (4" Thickness) 

440 050 ADA Accessible Ramp 

45001 Concrete Retaining Wall 

501 011 12" RCP Class Ill 

501 021 15" RCP Class Ill 

501 024 15" Flared End Section for RCP 

501 031 18" RCP Class Ill 
504.035 1 B" Flared End Section for RCP 

501 60 Concrete HeadwaUs/Wingwalls/Aprons 

501 .61 Concrete Inlets and Junction Boxes 

501 .665 Concrete Ditch P.-"""' (Ro,nfou,eo. 6"Thlr.l!nC$5] 

QUAN/ 
UNIT 

1 LS 

1 LS 

1 LS 

1 LS 

3,160 SY 

3,000 SY 

260 SY 

1,330 LF 

480 LF 

6 EA 

137 SY 

20 LF 

1 EA 

1 EA 
1 EA 

1 EA 

1 EA 

2 EA 

800 LF 

1 LS 

250 CY 

36,750 SY 

1 LS 

18,000 CY 

750 CY 

920 CY 

5,000 CY 

120 CY 

920 CY 

92 LF 
86 LF 

326 LF 

459 LF 
132 LF 

114 LF 

1.167 LF 

2,932 LF 

1 LS 

1,167 LF 

2.420 LF 

512 LF 

83 LF 

605 CY 

60 LF 

120 LF 

505 LF 

640 LF 

1 EA 

1 EA 

1 EA 

25,500 SY 

16,250 SY 

1,430 CY 

730 GAL 

280 GAL 

315 TON 

340 TON 

1,985 SY 

165 SY 

1,250 LF 

70 LF 

60 SY 

30 SY 

1,335 SY 

300 SY 

11 EA 

5 CY 

9 LF 

196 LF 

1 EA 
272 LF 

5 EA 
5 CY 

100 CY 
MOSY 

POPLAR BLUFF, MISSOURI 63901 
573 785.1745 

UNIT AMOUNT 
PRICI' OFBIO 

S2S0,00000 S2S0.000 00 
$50,000 00 $50,000 00 

$40,000, 00 $40,000 00 

$662,643 00 $662,643 00 

$7 00 $22,120 00 

S7.0o $21,000 00 

$7.00 51,820 00 

$5 00 $6,650 00 

511 00 55,280 00 

$380 00 $2,280 00 

$10 00 $1,370.00 

S15.DO $300,00 

$9,500.00 $9,500.00 

$32,000.00 $32,000.00 

$25,000.00 $25,000.00 

$25,000.00 $25,000 00 

$9,000 00 $9,000 00 

$1,500 00 S3,000 00 

$9 DO $7,200 00 

$25,000 00 $25,000 00 

545 00 $11,250 00 

$2 00 $73,500 00 

$400,000 00 S400,000 00 

S14.00 S252,000 OD 

S40.00 $30,000 00 

540 00 S36,800 OD 

S1 .00 $5,000 00 

$200.00 S24,000 OD 

$12 00 $11 ,040.00 

$10 00 $920.00 

S15.00 $1,29000 

S20.oo $6,520 00 

S45 00 $20,655 00 

57500 S9,9DO 00 

$300 00 $34,200 00 

$200 DO $233,400. OD 

$190 00 $557,080 00 

S100,000 00 S 100,000.00 

S1.00 $1,167.00 

$1.00 $2,420.00 

$1.00 $512 00 

$1.00 $83 OD 

$100.00 $60,500 00 

$1 ,200.00 $72 ,000.00 

$1 ,650.00 $198,000 00 

S2,000.00 $1,010,000 00 

$2,200.00 $1,408,000 00 

$12,000.00 $12,000,00 

$12,000.00 $12,000 00 

512,000 00 $12,000.00 

$1 00 $25,500 00 

S6 DO $97,500 00 

$51 .00 $72,930 00 

$5 00 53,650 00 

$4.00 $1,120.00 

$155.00 548,825 00 

$160 DO $54,400 00 

$90,00 $178,650 00 

$52 00 $8,580 DO 

$27.00 $33,750.00 

$27.00 51 ,890 00 

$90 00 $5,400 00 

$90,00 $2,700 00 

$10, 00 $13,350 00 

$62 00 $18,600 00 

$520.00 $5,720 00 

$1,500 00 57,500 00 

$80.00 $720 00 

$60,00 $11,760 00 

S1,100.oo S1 ,100.00 

$95.00 $25,840, DO 

$970.00 $4,850,00 

$1,500,00 $7,500 00 

$1,400.00 $140,000 00 

$110.00 $16.•00.00 
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PERIOD 

ENGINEER: HAWKINS-WEIR ENGINEERS, INC 
PO BOX648 

TO 0A1E 
100% 

100% 

100% 
100% 
3,160 

3,000 

260 

1,330 

480 

6 

137 

20 , , 
I , 
1 
2 

800 

100% 
250 

36,750 

100% 
18,000 

750 

920 

5,000 

120 

920 

92 

86 

326 
459 

132 

114 

1,167 

2,932 

100% 
1,167 

2,420 

512 

83 
605 

60 

120 

505 

640 

1 
1 
1 

25,500 

16,250 

1,430 

730 

280 

315 

340 

1,985 

165 

1,250 

70 

60 

30 

1,335 

300 

11 

5 

9 
196 

1 

272 

5 

5 
100 
,~o 

VAN BUREN. ARKANSAS 72957-0646 
479 474, 1227 

AMOUNT U/sUSED 
EI\RNED !IAlANC:E 
S2Ml,OOO.OO SO.OD 

SS0,000 00 SO.DO 
540,000.00 $0,00 

$882,643 00 $0 00 

$22,120.00 $0.00 

$21,000.00 $0.00 

$1,820.00 $0.00 

56,650 00 so 00 

55,280 00 $0 00 

$2,280 00 $0 00 

S1,370 00 $0,00 

$300 00 $0 00 

59,500 00 $0 00 

$32,000 00 $0.00 

$25.000 00 $0.00 

$25,000 00 $0 00 

$9,000 00 $0.00 

$3,000 00 $0 00 

$7,200.00 $0 DO 

$25,000.00 $0 00 

$11,250.00 $0 00 

$73,500.00 $0.00 

$400,000.00 sooo 

$252,000 00 so 00 

S30,000 00 $0 00 

536,800 00 SO.OD 

55,000 DO $0.00 

$24,000 00 $0.00 

$11 .040 00 SO.DO 

$920.00 $0.00 

$1,290.00 $0.00 

$6,520.00 $0.00 

520,655 00 $0 00 

$9,900.00 $0 00 

534,200.00 $0 00 

$233,400,00 $0.00 

$557,080 OD $0.00 

$100,000.00 $0 00 

$1,16700 $0 00 

$2,420.00 $0.00 

$512.00 $0.00 

$83 OD $0,00 

$60,500 00 SO.DO 

$72,000 00 $0.00 

S198,000 00 $0.00 

$1,010,000.00 $0,00 

$1,408,000.00 $0.00 

$12,000.00 $0 00 

512,000.00 $0.00 

$12,000 00 $0 00 

525,500 00 $0 00 

597,500 00 $0.00 

$72,930.00 $0.00 

$3,650.00 $0 00 

$1,120.00 $0 00 

$48,825.00 $0.00 

$54,400 00 SO.OD 

S17B,650 00 SO.OD 

$8,580 00 SO.OD 

533,750 00 $0.00 

$1,890 00 so 00 

SS,400.00 $0 00 

$2, 700.00 $0,00 

$13,350 00 $0.00 

$18,600.00 $0.00 

$5,720 00 $0 DO 

57,500.00 $0 00 

S720 00 $0 00 

S11,760,00 $0 00 

$1,100.00 $0,00 

S25,840 00 SO.DO 
$4,850.00 S0,00 

$7,500 00 $0.00 

$140,000 00 $0,00 

.s,s.•oo.oo S0.00 
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ITEM SPEC 
NO. NO, DESCRIPTION 

FINAL PAYMENT REQUEST NUMBER 24 (FINAL) 
SUB-BASIN P002 & P003 CAPACITY IMPROVEMENTS 

PROJECT NUMBER 16-03-C1 

QUAN/ UNIT AMOUNT 
UNIT PRICE OFBIO 

AMOUNT UNUSEO 
PERIOD TO DATE EARNED BALANCE 

1rJ 501.71 Manhole Framos onlf Co,..- (Oro""'l!OI 13 EA S460.00 SS,980.00 13 S5.9BO.OO 50.00 
77. 501-72 Grated Frame and Caver (Drainage) 2 EA $600.00 $1,600 00 2 $1,600.00 $0,00 

76. 501.73 Trench Drain - 6" 75 LF S16 00 $1,200.00 75 $1,200.00 $0 00 
79. 601.03 6" Ductile Iron Pipe Class 350 410 LF $35 00 $14,350 00 410 $14,350 00 $0 00 
80. 601.06 12" Ductile Iron Pipe Class 350 115 LF $60 00 $6,900.00 115 $6,900 00 $0 00 
81. 601 20 Concrete Blocking 11 CY $200 00 $2,200.00 11 $2,200,00 $0 00 
82 601.30 Ductile Iron Fittings 1,050 LB $9 00 $9,450.00 1,050 $9.450 00 $0 00 
83, 601.40 Removal and Disposal of AC Pipe Waterline 525 LF S45 00 $23,625 00 525 $23,625 00 $0 00 
84 601 .53 5" Gate Valve wlBox 2 EA $1,300 00 $2,600.00 2 £2.600 00 $0 00 
BS 601 56 12" Gate Valve w/Box 1 EA $2,900 00 $2,900.00 $2,900 00 $0 00 
86. 601.71 Connection to Exisling 6• Water1ine 8 EA $1,100.00 $8,800.00 S8,800.00 $0.00 

67 601.74 Connection to Existing 12" Waler1fne 2 EA $3,100.00 $6,200 00 2 S6,200 00 $0 00 
88, 601.81 Fire Hydrant Assembly (Regular or Parallel) 2 EA $4,500.00 $9,000 00 2 $9,000 00 $0.00 
89 601,941 Polyethylene Wrap - 6" 410 LF $4.00 $1,640 00 410 $1,640 00 $0.00 
90. 601,942 Polyethylene Wrap • 12" 115 LF 56.00 $690 00 115 $690 00 $0.00 

91 702,02 8" PVC (SOR 26) Sewer Main 659 LF $24 00 $15,816 00 659 515,816 00 $0.00 
92, 702.04 12" PVC (SOR 26) Sewer Main 289 LF $32.00 S9,248 00 289 $9,248 00 $0 00 

93. 702 101 18" PVC (SOR 26) Sewer Main 358 LF $5200 $18,616 00 358 518,616 00 $0 00 
94. 702.16 36" Sewer Pipe 83 LF $125 00 $10,375 00 83 510,375.00 $0 00 
95, 702.17 42" Sewer Pipe 552 LF $150 00 $82,800 00 552 582,800 00 $0 00 
96, 702.18 48" Sewer Pipe 2,885 LF $250,00 $721,250,00 2,885 $721,250 00 $0 00 
97. 702.28 60" Sewer Pipe 1,807 LF $300 00 $542,100.00 1,807 $542,100 00 $0 00 

98. 702.50 4" PVC (SCH 40) Sewer Service - Open Cut 100 LF $30 00 $3,000,00 100 $3,000.00 $0 00 
99. 702 62 B" x 4" Sewer Service Wye 1 EA $330 00 $330 00 1 5330 00 $0 00 
100 702 70 4" Sewer Clean-Out (Double Sweep) 1 EA $200 00 $200.00 5200 00 $0 00 
101 702 86 Tle Into Existing Service Line EA $550 00 $550 00 $550 00 so 00 
102 702 88 Tie Into Existing Sewer Line 1 EA 512,500.00 $12,500.00 $12,500 00 $0 00 
103, 702 SP4 Bypass Pumping 1 LS 550,000.00 $50,000.00 100% $50,000 00 $0.00 

104. 703 01 Standard 4' Diameter Manhole, 0-6' Deep 28 EA $3,500 00 $98,000.00 28 $98,000 00 so 00 
105. 703.011 Standard 6' Diameter Manhole, 0-6' Deep 4 EA $16,000.00 $64,000.00 4 $64,000.00 $0 00 
106 703.012 Standard 8' Diameter Manhole, 0-6' Deep 17 EA $25,000.00 $425,000 00 17 S425,000 00 $0 00 
107 703.013 Standard 10' Diameter Manhole, 0-6' Deep 9 EA $35,000.00 $315,000 00 9 $315,000.00 $0.00 
108 703.02 Additional 4' Diameter Manhole Depth 283 VF $180 00 $50,940 00 283 $50,940 00 $0 00 
109. 703 021 Additional 6' Diameler Manhole Depth 50 VF $500 00 525,000 00 50 525,000 00 $0 00 
110 703 022 Additional 8' Diameler Manhole Depth 300 VF $675 00 $202,500 00 300 $202,500 00 $0 00 

111. 703 023 Addiuonal 1 O' Diameler Manhole Deplh 155 VF $975 00 $151,125 00 155 $151,125 00 $000 
112 703 035 8" Manhole Drops (Up to 4') 17 EA $680 00 $11,560 00 17 511,560.00 $0 00 
113. 703 036 12" Manhole Drops (Up lo 4') 3 EA $1,200 00 $3,600 00 3 $3,600 00 $0 00 
114, 703 037 18" Manhole Drops (Up to 4') 4 EA S2,850_QO $11,400 00 4 $11,400 00 so 00 
115. 703 031 8" Addilional Depth for Manhole Oeplh 73 VF $170.00 $12,410.00 73 512,410 00 $0 00 
116 703 032 12" Additional Depth for Manhole Depth 9 VF $185 00 $1,665 00 9 S1 ,665 00 $0,QO 
117 703.033 1 B" Additional Depth for Manhole Depth 11 VF $200 00 $2,200.00 11 $2,200 00 $0.00 
118. 70311 Abandon Manhole 36 EA $950 00 534,200.00 36 $34,200 00 so 00 
119 703 50 Connect Sewer Main to Existing Manhole - 60" Sewer 1 EA $22,000.00 $22,000.00 $22,000 00 so_oo 
120 703_60 Abandon Sewer Main Connection to Existing Manhole 2 EA $1,200.00 $2,400 00 2 $2,400.00 $0.00 
121. 70410 Ductile Iron Fittings (Sewer) 1.400 LB $12.50 $17,500 00 1,400 517,500 00 $0 00 
122. 840 10 Traffic Paint Pavement Marking (Yellow 4") 85 LF $1.00 $85 00 BS $85 00 $0 00 
123. 901.15 Remove & Replace Traffic Bollard 2 EA $330 00 $660 00 2 $660.00 $0 00 
124. 907.20 Barbed Wire Fence 300 LF $6.50 $1,95000 300 $1,950.00 $0 00 
125 907 205 Remove & Dispose of Barbed Wire Fence 300 LF $3 50 $1,050 00 300 $1,050 00 $0 00 
126 907.80 Remove & Reconstruct Up to 4' Tall Chain Link Fence 400 LF $15 00 $6,000 00 400 $6,000 00 $0 00 
127. 907,81 Remove & Reconslrucl 5' to 6' Tall Chain Link Fence 475 LF $22 00 $10,450 00 475 $10,450.00 $0 00 
128. 907.811 Remove & Reconstrucl 5' to 6' Tall PVC Coated Chain link 125 LF $30.00 $3,750 00 125 $3,750.00 $0 00 

Fence 

129. 907.82 Remove & Reconstruct 6' Tall Security Fence 950 LF $22 00 $20,900 00 950 520,900 00 $0 00 
130. 907.84 Remove & Reconstruct 5' to 6' Wood Fence 375 LF $27 00 $10,125.00 375 510,125.00 SO.OD 
131 Remove 8. Reconstrucl 8' Tall Wood Fence, Painted 30 LF $35,00 $1,050 00 30 $1,050 00 so 00 
132. 907.85 Remove & Reconstruct Up to 4' Tall Chain Link Gate (Up to 1 EA S300.00 S300 00 $300 00 $0 00 

6'Wide) 

133 907.87 Remove & Reconstruct Up to 6' Tall Chain Link Gate (7' to 5 EA $1,000.00 $5,000.00 $5,000 00 so 00 
12' Wide) 

134. 907_SP6 Remove & Reconstruct 8' Tall PVC Coated Chain Link 125 LF $37 00 $4,625.00 125 $4,625 00 $0 00 
Fence 

135 907 SP7 Remove & Reconstruct 5' to 6' Tall PVC Coated Chain Link 1 EA $1,000.00 $1,000.00 $1,000 00 $0 00 
Gale (7' to 12' Wide) 

136 Construct Wood Stage EA $8,500 00 $8,500.00 $8,500 00 $0.00 
137 Install Sign Structure t EA $2,500 00 $2,500 00 $2,500.00 $0.00 

.... ... ...... •• u ......... .. ..... _ .. , ................ ........ ............ .. ... ._ ........ ,_,_ . .......... "' ...... s:.,00·1 TOTAL S9 605.000.00 ss.aes 000.00 

TOTAL CONTRACT $9,895,000 00 
TOTAL CHANGE ORDERS TO DATE ($379,349.79) 
ADJUSTED CONTRACT AMOUNT $9,515,650.21 
COST OF CONTRACT PERFORMED TO DATE $9,515,650.21 
COST OF CHANGE ORDERS PERFORMED TO DATE 
TOTAL WORK TO DATE $9,515,650.21 
MATERIALS STORED $0.00 
RETAINAGE, 5% OF WORK COMPLETED $0.00 
TOTAL DUE TD DATE $9,515,650.21 
LESS PREVIOUS PAYMENTS $8,982,930.40 
LESS LIQUIDATED DAMAGES TO DATE $0.00 ..................... ~ ................................................................... .......... ...... .................. .................... .............................................. ........................... 
BALANCE DUE THIS ESTIMATE $532,719.81 .......................... ...................... ... ................ .. _ ........ ................. ......... ...... .................. ....... ...... .. ..... .............................................. ........................... 
PERCENT OF CONTRACT COMPLETE 96% 
PERCENT OF TIME EXPENDED TO DATE 118% 
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RECOMMENDED BY: ENGINEER 

FINAL PAYMENT REQUEST NUIIIBER 24 {-) 
SIIB.aAS1N PD02 & PDIJ3 CAPACITY IMPROVEMEIITS 

PROJECT NUMBER 16-0:H:1 

HAWKINS-WEIR ENGINEERS. INC. 

APPROVED BY: CONTRACTOR 
~~- ,L-----

APPROVED BY: OWNER CITY OF FORT SMml, ARKANSAS 

C~EORDER t.'0.1 

ITEM SPEC 
t.'O. t.'O. DESC~ PnO 
138. Request for Pmp!)Oal N!Jmber 1 
139. Requasl for Proposal Number 2 

Reconcmatlon Changes (Add) 

SUB-TOTAL CHANGE ORDER NO. 1 

TOTAL CHANGE ORDER NO. 1 

WORKORO!aR DATE 

QUA~ 
UNI 

ADD 

QUAN/ 
UHrT 

DATE OF THIS PAY ESTIMATE OR SUBSTANTIAL COMPLETION DATE IF ESTABLISHED 
CAYS UTILIZED TO DATE 
DAYS ALLOWED, CONTRACT PLUS OOENSIONS UNTIL SUBSiAl'fTIAL COMPLETION 
DAYS ALLOWED, CONTRACT PLUS EXTENSIONS UNTIL ANAL COMPLETION 

UNIT 
Plllce 

10,900.00 
38,179.00 

UNIT 
PRICE 

PER DAY LIQUIDATED DAMAGES ESTABLISHED BY CONTRACT UNTIL SUBSTANTIAL COMPLETION 
PER DAY LIQUIDATED DAMAGES ESTABLISHED BY CONTRACT UNTIL FINAL COMPLETION 
DAYS REMAINING OR DAYS OVER(-} 
UOUIDATEO DA.W.OES TO O,,.TE 

AMOUNT 
o;: BIO 

10,900.00 
38,179.00 

AMOVHT 
OFBID 

PERIOD TOOATE 

PERIOD TOOATE 

DATE 

DATE 

AMOUITT 
EARNED 

10,900.00 
38,179.00 

169,007.46 

218,088.46 

AMOlR'/T 
EARl\'ED 
(937,436.25) 

UNUSED 
8AI.ANCE 

0.00 
0.00 
0.00 

UNVSEO 
BAIANCE 

O.(lO 

($379,349. 79) 

09• .. h(,18 
04-M11,20 

6CI' 
510 
6-IO 

$1,000.00 
5500.00 

.so 
0 

In consldera11cn of the payment of 1he sum af $532,719.81 whloh sum 111pr,senls the tiJll a,now,t of retalnage and tt,e balance of the contract p!1oe owed by the Owner to the Con1ractor, 
the Contractor does hereby, 

1 Cer1ify to the Owner that the firm, persons, corporations, or clher entt!F.S which have f,n,ished labor, equlpmenl, or materials 1o lhe prt>Ject have been paid In full for lhe labor, 
equipmenl or materials provided. 

2 Re"2se, w:rlw. ~od fcnvor qlit claim unlo lhe Owner, llr ' """°'"°"' and assigns, any and al rruannarof Uens of sny rr.atun, against the property of Iha Owner which the Contradar 
has or may have i,y Wille nf the labor w mllenal~ fumiShea by the CClftlrO.all>r under this contr;r,t. 

3 A- to indemnify and hold the Owner harmless against any loss. damage, daim, or=~ lnclHfa,g reasonable attorney's fees, Incurred by lhe Owner due to any Hen assened by a 
part)' who alleges to have fumished labor or materials to the project. 

4 Agree lC be responsible for repair, on any of the improvements covered Within lhe conlract agn,ement due lC faulty wcrt<manship and/or materials for a period of one year begw,ning 
June 23, 2020 and thus ending on June 23, 2021 . 
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Project Summary 

Project Name: 
Sub-Basin P002 & P003 Capacity 
Improvements 
Project Number: 
16-03-Cl 

Project Engineer: 
Hawkins-Wier Engineers, Inc. 

Project Contractor: 
KAJACS Contractors, Inc. 

Notice to Proceed Issued: 
7/9/2018 

Original Contract Amount: 

Change Order 1: 

Adjusted Contract: 

Payments to date (as negative): 

Retainage Held 

Liquidated Damages 

Final Payment 

Contract Balance Remaining 

Final Comments: 

Project Status: 
Complete 

Today's Date: 
July 22, 2020 

Staff Contact Name: 
Lance McA voy 

Staff Contact Phone: 
4 79-784-2401 

Dollar Amount 
Contract Time 

(Days) 
$9,895,000.00 540 

-$379,349.79 94 

$9,515,650.21 634 

-$8,982,930.40 

$0.00 

$0.00 

$532,719.81 

$0.00 -3.8% 

A reconciliation change order was included as part of the final pay request to show 
actual quantities used rather than bid quantities. It also shows quantities for work 
added (water line replacement) and added days for the additional work, weather days 
days. 
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Li f[~-- PtmlR 

- ~ 

FOR: Cl TY OF FORT 5i 
APRIL 2018 'MITH, ARKANSAS 

N. T.S. 1 6-03-C1 
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Comprehensive Plan Goal Supported 
By Wastewater Projects 

• Ensure adequate, well-maintained infrastructure, public safety, and public facilities for all 
development and prevent development ahead of infrastructure and service provision. (FLU-1.4) 

• Continue to ensure that customers within Fort Smith have access to reliable water, sewer, 
drainage, solid waste services by reducing or eliminating deficiencies and gaps in infrastructure 
systems (TI-5.1) 

• Implement an infrastructure Asset Management Program as a tool for management of the 
utility department's water and sewer systems and to track, manage, and schedule necessary 
facility upgrades and improvements. (TI-5.1.1) 

• Ensure that utility and infrastructure systems can meet the city's long-term needs. (TI-5.2) 

• Coordinate land use planning and capital programming to ensure infrastructure improvements 
and extensions are phased to support the future land use pattern. (TI-5.2.1) 

• Adopt criteria for prioritizing funding to infrastructure-related capital improvement projects. 
(TI-5.2.4) 

• Provide new facilities in a manner that protects investments in existing facilities and promotes 
orderly growth. (PFS-4.2) 
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